

Stakeholder Communications

AI Literacy for the Modern Workforce

Two communication samples in the L&D-Manager voice: a weekly status update and a design-review summary, framed as an organizational-context simulation.

The portfolio build was solo (there were no stakeholders to update and no design review to convene), so both samples are fictional, written in the voice of the L&D-Manager role this work targets, but grounded in the project's actual deliverables, decisions, and constraints. They demonstrate how the program would be managed and communicated inside an organization, and each carries a short note on why it is built the way it is. This is one way the communication could look; the cadence, format, and tone would vary significantly with an organization's structure and cultural norms.

SAMPLE 01 · WEEKLY STATUS UPDATE

MEMORANDUM

TO

Executive Sponsor, HR Business Partner, IT Platform Lead

FROM

L&D Program Manager

DATE

Week of May 5, 2026

RE

AI Literacy Program: Status Update (Week 6 of 8)

WORKSTREAM	STATUS	NOTES
Content Development	COMPLETE	All four modules authored, reviewed, and integrated. 37 sections, 16 knowledge checks, 3 interpretation checks finalized.
Platform Build	COMPLETE	Custom React platform deployed to Cloudflare Pages. 12 interactive components, admin dashboard, three-mode navigation, dark mode. Production code cleanup complete.
Assessment System	COMPLETE	10-item pre/post assessment (parallel design) implemented and integrated into the admin-dashboard analytics.
Evaluation Framework	IN PROGRESS	Levels 1 and 2 design documents complete. Level 3 (behavioral) in final review. Level 4 (ROI) drafting this week. Target: complete by May 16.
PM Documentation	NOT STARTED	Deferred until the evaluation framework is complete. Retrospective, no upstream dependency. Target: May 19.

PROGRESS SINCE LAST UPDATE

The platform build reached production quality this week. The three-mode navigation system (learner, portfolio, admin) is deployed and tested. Learner mode enforces sequential progression; portfolio mode enables free navigation for hiring reviewers and internal stakeholders; admin mode exposes the full analytics dashboard with live data. The citation-visibility toggle, which lets readers show or hide inline source references, passed smoke testing across all 41 platform routes with zero errors.

RISKS AND MITIGATIONS

Articulate build (Component 5) remains deferred. No budget for Rise/Storyline licensing. Mitigation: the custom platform serves as the primary portfolio artifact and is fully functional. The Articulate build would demonstrate authoring-tool proficiency but is not required for program completeness. Recommendation: defer indefinitely and reallocate effort to the evaluation framework, which carries stronger signal for management-level roles.

Evaluation-framework timeline is tight. Four design documents (6A–6D) in 10 days. Mitigation: the framework structure is well-defined and all upstream content (performance objectives, action-map behaviors, assessment instruments) is finalized. No blocking dependencies remain.

DECISIONS NEEDED

None this week. The remaining work is execution against approved designs.

Next update: week of May 12.

 **COMMUNICATION-DESIGN NOTE**

The status update leads with a status table so a reader can assess overall health in about ten seconds; the narrative sections are read only when the table raises a question. The "Decisions needed" section appears even when empty; its absence would leave a reader wondering whether they had missed something.

SAMPLE 02 · DESIGN-REVIEW SUMMARY

MEMORANDUM

TO Design Review Attendees (ID, FS, SME, ES)

FROM L&D Program Manager

DATE April 21, 2026

RE Phase 2 Design Review: Decisions and Action Items

This summarizes the outcomes from the Phase 2 design review conducted on April 18. The review covered the program structure (Component 3A), the component specifications (4A–4E), the design system (Component 5), and the data-validation protocol. Five items were raised; dispositions follow.

#	ITEM	DECISION	DISPOSITION	OWNER
1	Module 3 scope: steerability should be a standalone section, not folded into the "properties" section.	Accepted. Module 3 expanded from 10 to 11 sections. Steerability and synthesis ("When Properties Meet") are now separate sections.	IMPLEMENTED	Instructional Designer
2	Pre/post assessment: 10 items may be too few for reliable measurement across four competency dimensions.	Retained as-is. 10 items is a deliberate tradeoff: sufficient construct coverage against completion burden for time-pressured mid-career professionals. Documented in 6B §7.5.	RESOLVED	L&D Manager
3	The platform should collect Level 1 survey data directly to simplify evaluation.	Declined. The platform collects no PII by design: no server-side store, no data-governance infrastructure. The survey is administered externally. Rationale in 6A §2.	RESOLVED	L&D Manager
4	Data dashboards should use live API data rather than static JSON files.	Deferred. Static JSON with validated provenance is appropriate for a portfolio piece; live API integration is an enhancement for organizational deployment where real-time feeds exist.	DEFERRED	Full-Stack Developer

#	ITEM	DECISION	DISPOSITION	OWNER
5	Module 4 runs 30–40 minutes, over its original 20–30 minute target, the longest of the four modules.	Accepted as-is. Module 4 carries the highest practice density (5 activities, P8–P12) because it is the program’s capstone; the extra length is a reasonable tradeoff for assessment completeness.	RESOLVED	Instructional Designer

SUMMARY

Three items were resolved with no design change required (items 2, 3, and 5, each a deliberate design decision with documented rationale). One item was accepted and implemented (item 1, the Module 3 scope expansion). One item was deferred to organizational deployment (item 4, live API data). No items were escalated to the Executive Sponsor.

The review confirms that the Phase 2 architecture is approved for content development and platform build. Phase 3 begins April 25.

Action-items tracker updated. Next design review: post-build QA review, tentatively May 12.

🔗 COMMUNICATION-DESIGN NOTE

The design-review summary leads with a decision table: stakeholders need to know what was decided and who owns the action, not what was discussed. Each row carries a disposition (Implemented, Resolved, Deferred) and an owner, and the format scales: a fifteen-item review uses the same structure.