

Project Timeline


AI Literacy for the Modern Workforce

Two timelines for the same deliverable set: the factual solo build and an illustrative five-person organizational plan, led by the effort comparison, not the calendar.

The first is the retrospective record of a solo, AI-accelerated build, reconstructed from a dated process journal. The second estimates how a five-person L&D team might schedule the same scope with conventional methods; it is a simple exemplar, since organizations vary widely in workflow and staffing, so treat the five-person structure as one illustration rather than a template. The comparison is not an argument for replacing teams with AI; it is a demonstration of what AI-augmented development compresses, and what it does not.

The meaningful figure is roughly 150–160 focused hours against a ~735-hour industry baseline for comparable Level-3 e-learning, a 4.6–4.9× reduction. The eight-week calendar span overstates the working time: the early phases were part-time, and illness plus a physical injury near the start cost roughly two to three weeks of calendar time without adding to the hours.

EFFORT COMPARISON · THE HEADLINE




DUAL-TRACK GANTT

SWIMLANE 1 • SOLO BUILD (≈8 WEEKS)



SWIMLANE 2 · ORGANIZATIONAL DEPLOYMENT (24–33 WEEKS)



Both tracks run the same lifecycle; the solo build merges and folds phases (compression, not skipped steps), and the organizational schedule is illustrative.

WHERE THE COMPRESSION COMES FROM

Four factors account for most of the difference. Approval and review cycles were eliminated: the designer and the decision–maker were the same person, so there were no phase gates. Subject–matter expertise was in–house: AI literacy was the topic of my Master's degree, so the solo build also filled the SME role a team assigns to a separate person, with no availability or review–round dependency. AI–accelerated code generation compressed the single largest workstream: the AI–assisted build took two to three weeks of active development, where a corporate build of the same platform would run considerably longer, largely because of the additional corporate audits and review gates it would have to pass. And context continuity replaced the meetings and handoffs a distributed team needs: the process journal and system prompt carried all project context.

WHAT THE TEAM TIMELINE BUYS

A team produces things a solo build cannot: multiple perspectives that challenge design decisions, distributed risk (the solo build lost roughly two to three weeks to illness and injury with no one to absorb it), and the stakeholder alignment that phase–gate approvals create. The practical synthesis is a hybrid: use AI to compress implementation and documentation while preserving human–led analysis, design, and review.