

RACI Matrix

AI Literacy for the Modern Workforce

A RACI matrix assigns responsibility for every major deliverable across five roles: 32 activities in six phases, governing an organizational deployment, not the solo build.

This describes how the program would be governed in an organizational deployment, not how the portfolio build actually ran, which collapsed all five roles into one person. It is a sample of what a RACI matrix could look like; the roles and assignments could change significantly with how a given organization is actually structured. Every cell is labeled R, A, C, or I, with an em dash for no involvement.

R **Responsible** — does the work; produces the deliverable or completes the activity.

A **Accountable** — approves the work and holds final decision authority. Only one A per activity.

C **Consulted** — provides input before or during the work. Two-way communication.

I **Informed** — receives notification of outcomes. One-way communication.

Activity	LM L&D Mgr	ID Instr. Designer	FS Full-Stack Dev	SME Subject Expert	ES Exec Sponsor
NEEDS ANALYSIS					
Research corpus assembly	A	R	—	C	I
Stakeholder interviews	R	C	—	C	I
Learner persona development	A	R	—	C	I
Capability gap analysis	A	R	—	C	I
Needs analysis approval	R	I	—	C	A
DESIGN					
Action map	A	R	—	C	I
Program structure + objectives	A	R	C	C	I
Platform architecture	C	C	R	—	I
Design system	I	R	C	—	—
Component specifications	A	R	C	C	I
Design review approval	R	I	I	C	A
CONTENT DEVELOPMENT					
Module content authoring	A	R	—	C	—
Knowledge check items	A	R	—	C	—
Pre/post assessment instruments	A	R	—	C	—
Data file creation + validation	I	R	C	C	—
SME content review	I	C	—	R	—
PLATFORM BUILD					
Platform implementation	I	C	R	—	—
Interactive components (P1–P12)	C	C	R	—	—

Activity	LM	ID	FS	SME	ES
	L&D Mgr	Instr. Designer	Full-Stack Dev	Subject Expert	Exec Sponsor
Admin dashboard	C	I	R	—	—
Accessibility + responsive QA	I	C	R	—	—
Content integration	I	R	R	—	—
EVALUATION FRAMEWORK					
Level 1 survey design	A	R	—	—	I
Level 2 assessment design	A	R	—	C	—
Level 3 behavioral instruments	A	R	—	C	I
Level 4 ROI model	R	C	—	—	A
DEPLOYMENT + PM					
Project timeline + RACI	R	C	C	—	I
Stakeholder communications	R	I	—	—	I
Resource planning + budget	R	C	C	—	A
QA documentation	A	R	C	C	—
Manager orientation materials	A	R	—	C	I
Deployment to hosting	I	—	R	—	I
Baseline data collection	R	C	—	—	I

Per-role tally across all 32 activities

L&D ManagerLM

R 7 A 14 C 4 I 7

Instructional DesignerID

R 19 A 0 C 9 I 3

Full-Stack DeveloperFS

R 8 A 0 C 6 I 1

Subject-Matter ExpertSME

R 1 A 0 C 11 I 0

Executive SponsorES

R 0 A 3 C 1 I 13

ROLE DEFINITIONS

- L&D ManagerLM

Owns the program end-to-end. Accountable for timeline, budget, quality, and stakeholder communication. Makes final design decisions and manages the program's fit with the organization's broader learning strategy.
- Instructional DesignerID

Responsible for content design, learning architecture, assessment instruments, and the evaluation framework. Translates the needs analysis into learning experiences, the primary producer of program content.
- Full-Stack DeveloperFS

Responsible for platform implementation: the custom interactive learning environment, data visualizations, admin dashboard, and deployment infrastructure. Works from the Instructional Designer's component specifications.
- Subject-Matter ExpertSME

Provides domain expertise on AI capabilities, limitations, and organizational usage patterns, and reviews content for technical accuracy. May be an AI/ML practitioner, an AI-adoption lead, or an external consultant.
- Executive SponsorES

Provides organizational authority, budget approval, and strategic alignment. Reviews phase-gate deliverables and champions the program to senior leadership. Does not participate in design or development decisions.

WHAT THE DISTRIBUTION SHOWS

The L&D Manager carries most of the accountability: the program owner who approves deliverables before they advance. The Executive Sponsor is Accountable only at the strategic decision points: the needs-analysis and design-review approvals, the resource budget, and the Level-4 ROI model, engaged at phase gates without being drawn into operational design. And the Subject-Matter Expert's involvement is front-loaded into the first three phases, because in an AI-literacy program the subject matter changes fast: SME time is best spent during content development and periodic refresh, not sustained through implementation and deployment.

SOLO BUILD VERSUS TEAM EXECUTION

In the actual portfolio build, all five roles collapsed into the solo practitioner. The matrix makes explicit what that collapse obscures: a production deployment needs domain expertise (SME), technical implementation (FS), organizational authority (ES), design methodology (ID), and program governance (LM), a combination rarely found in one person.